



Co-funded by the
Erasmus+ Programme
of the European Union



University of Rome
Tor Vergata
Italy

Department of Enterprise Engineering

KA2 - Cooperation for innovation and the exchange of good practices
Capacity Building in Higher Education
Joint project

Master in Smart Transport and Logistics for Cities / SmaLog

SPECIAL MOBILITY STRAND



Kateryna Vakulenko (NUUE)
Olga Kunytskaya (NTU)



08 June 2021 On-line PMC Meeting



Overview

- ✓ Students Mobility
- ✓ Staff Mobility (Training)
- ✓ Staff Mobility (Teaching)



Student from Programme Countries

- no further travels



STAFF MOBILITY (TRAINING)

UA/GE UNIVERSITY	EU Universities	UA STAFF MOBILITY		
		Amount of Staff according to the EACEA Mobility Tool Staff		
		Plan of mobility	Not realized	Instead
ZSTU	UNITOV	2 persons / 45 days	1 person / 45 days	
	SUT	---	---	3 person / 35 days (31.05- 02.07. 2021)
GTU	UNIROMA	2 persons / 45 days	1 person / 45 days	
	SUT	2 persons / 45 days	2 persons / 45 days	
	HWS	2 persons / 45 days	1 person / 45 days	
BSMA	UNIROMA	2 persons / 45 days	2 person / 45 days	
	HWS	2 persons / 45 days	2 person / 45 days	



STAFF MOBILITY (TEACHING)

	UA/GE UNIVERSITY	EU STAFF MOBILITY		
		Amount of Staff according to the EACEA Mobility Tool Staff		
		Plan/period of mobility	Not realized	Instead
UNITOV	NUUE	2 persons	2 persons	On-line Mobility (15 – 18 May 2021)
UNIROMA	LPNU	2 persons	2 persons	Propose to join to online training in June or July, according to UA/GE HIEs suggestions Duration of the course is expected to be totally 3-4 weeks Not agreed between partners
	ZSTU	2 persons	2 persons	
	BSMA	2 persons	2 persons	
HWS	NUUE	2 persons	2 persons	
	LPNU	2 persons	2 persons	
	GTU	2 persons	2 persons	
	BSMA	2 persons	2 persons	
SUT	GTU	2 person	2 persons	
	BSMA	2 persons	1 person	
	ZSTU			Prof. Aleksander Sladkowski (26.04-07.05)



Staff from Programme Countries (Teaching Mobility)

Staff from Partner Countries (Training Mobility)

**LOOKING FORWARD FOR THE INFORMATION ABOUT YOUR FUTURE
MOBILITY
if it will be possible**

Plan of its implementation have to be

- *well substantiated*
- *Approved by Coordinator
of the Project*
- *Agreed between UA/GE HEIs and EU HEIs*





Co-funded by the
Erasmus+ Programme
of the European Union



SMA
LOG

THANKS FOR
YOUR
ATTENTION

